



**NATIONAL WATER SUPPLY AND DRAINAGE BOARD**  
**Tenders and Contracts Section**

**AGM (T&C)**  
**Tele : 0112605328**

**Fax : 0112635885**

**Chief Engineer (T&C)**  
**Tele : 0112621751**

**Email : agmtenders@waterboard.lk, agmtandc@gmail.com**

T&C/Poor Performance/2025

29<sup>th</sup> July 2025

Additional General Manager - (C/NW/Sab), (N/NC), (S/E/U), (P&P), (WR), (CS),(CAM), WSP,W


Deputy General Manager - RSC (Central), (NW), (WC), (EAST), (WN), (WS), (North), (Western Production),(NC),(Southern),(UVA), (SAB) and (Sup&MM),(M&E), (P&D), (CAM), (WR)

All Project Directors,

**Temporarily Suspension of Issuing of Bid Documents to Poorly Performed Contractors/Suppliers**

Updated list of poorly performed Contractors/ Suppliers (Annex 01) is submitted herewith for your information.

  
**Assistant General Manager**  
**Tenders and Contracts**

 Copies : 1. Director Procurement (MUDandC&H) - f.i.pl.  
2. Government Audit Section - f.i.pl.  
3. Internal Audit Section - f.i.pl.

Encl: Annex -01

**Annex I****List of Poorly Performed Contractors as at 22<sup>nd</sup> July 2025****Temporarily Suspended of issuing of Bid Documents until completion of  
under mentioned Contracts**

No	Name of the Contractors/ Suppliers	Details of Poor Performance	Remarks
01	M/s Piyasiri Construction	Delay in completion Balance work of driver's rest room & rehabilitation of security hut & boundary wall - RSC (C) Office.  DGM/RSC-C/DEV/CIVIL/REH/10/191	DGM (RSC-C)'s recommendation to be received to remove from the list, if work is completed.
02	M/s Transwater Engineering	Failure to complete Const. of 600m3 G/Reservoir & Pump Houses for Balagolla main pumping station.  T&C/RSC-C&S/Kundasale/SIRRUP/2025/14	Contract Terminated
03	M/s PSP Constructions	Delay in completion Renovation of Intake Chamber.  DGM/RSC-C/CIVIL/GOSL/08/65	DGM (RSC-C)'s recommendation to be received to remove from the list if work is completed.
04	M/s Dumbara Enterprises	Delay in and failure to complete following contracts.	DGM (RSC-S)'s recommendation to be received to remove from the list if work is completed.
		1. Laying of Transmission & Distribution System 2. RSC(S/U)/P&D/PITABEDDARA/W/2006/03	
		3. Cons. of T/Plant, B/Hole Intake Control Rooms 4. RSC(S/C)SIRUP/PITABEDDARA/W/2006/04	
		5. Const. of T/P & Office Building 6. P&D/SIRUP/UDUGAMA/ 2004/06	
		7. Const. of Chlorinator Rooms 8. P&D/UDUGAMA/CHLO-H/2006/35	
05	M/s ITCS Group	Delay in completion Renovation of OIC Office, Monaragala  RSC(SAB/UVA)/AGM(U)/CB/MONARAGALA/ 2011/19	DGM (RSC-Uva)'s recommendation to be received to remove from the list if work is completed.
06	M/s Elegant Construction & Engineering (Pvt) Ltd	Failure to complete following Contracts.	DGM (RSC- WS)'s recommendation to be received to remove from the list if work is completed.

		1. Construction of Ground Floor of OIC Office at Pilaminawatta RSC/W-S/P&D/ Civil /2011/02	Awarded to M/s UD Construction
		2. Construction of Area Engineer & OIC Office at Waskaduwa RSC/W-S/P&D/Civil/2011/03	Completed by Contractor M/s Civitech .
07	M/s Wanasooriya Constructions	Delay in completion Balance work in the access way of intake pump house P&D/CIVIL/CEB/THALAWAKELE/13/129	DGM (RSC-C)'s recommendation to be received to remove from the list if work is completed.
08	M/s Spider Engineering & Construction (Pvt) Ltd.	Failure to complete Construction of Office, Laboratory & Control Room for Balagolla Treatment Plant – Kundasale WSS DGM/RSC-C/DEV/CIVIL/REHA/10/175	Contract Terminated
09	M/s Ceyoka Enginnering (Pvt) Ltd	Delay in Completion of P&D/C/PL/REHA/AKURANA/2016/09	DGM (RSC- C)'s recommendation to be received to remove from the list if work is completed.
10	M/s Isuru Engineering (Pvt) Ltd	Delay in completion the following Contracts 1. P&D/UAADPIII/GOSL/WTBK/2011/02R 2. P&D/UAADPIII/GOSL/WTCC,KP&BK/2012/01 3. RSC/E/TRINCOMALEE/P&D/CB/WANELA/ 2012/23	DGM (RSC- E)'s recommendation to be received to remove from the list if work is completed.
11	M/s S&J Rail Road Works		Temporary suspended until completion of ongoing legal Action.
12	M/s. Amerasian (Pvt.) Ltd	<p>1. Due to poor performance during warranty period of “Supply and Installation of Electromagnetic Flow Meters and Monitoring System for Moneragala Region” under Contract No: RSC(UVA)/DGM (UVA)/NRW/MONARAGALA-2021/164 , will be suspended from issuing bidding documents for a period of three months from 26.09.2024</p> <p>2. As the imposed suspension period is scheduled to be lapsed on 26th December 2024, NWSDB has decided to lift the imposed suspension subjected to attainment of the following tasks within a reasonable time period as mentioned below,</p> <p>1. Repairing of the Monargala Glone 200mm size flow meter and Bandarawela 250mm size flow meter within 30 days from the date of the letter.</p> <p>2. Submission of a proposal with quotations within 14 days from the date of letter for the,</p> <p>(a) Repairing of the Kubukane and Okkampitiya flow meters.</p> <p>(b) Installation of required protection all inclusive other than direct lightning for required flow meters for</p>	<p>Imposed temporary suspension awarding of Electromagnetic Flow Meter Contracts to M/s. Amerasian (Pvt) Ltd until obtaining the following requirements/ eligibilities and qualification</p> <p>- The manufacturers' Guarantee for Authorization as a Local accredited agent for supply, delivery, installation, testing and maintenance of</p>

		<p>guaranteed 5 years trouble-free operation.</p> <p>3. Accordingly, NWSDB will lift the temporary suspension subjected to attainment of the above required works completed within the mention time frame which shall not exceed 3 months from date of letter</p> <p>4.. DPC Decided to Lifting of Temporary Suspension on 17/12/2024 DPC Meetings (Decission No. 1105)</p> <p>5. • As per the discussion held NWSDB has proposed that cost for the power supply arrangement including the SOLAR power supply and batteries shall be borne by the NWSDB and contractor shall has to rectify the defects of the meters.</p> <ul style="list-style-type: none"> <li>• Contractor M/s. Amerasian (Pvt) Ltd was requested to submit maintenance agreement to T&amp;C section.</li> <li>• Maintenance agreement shall be signed immediately between two parties for 5 years.</li> <li>• Progress of work carried out on above contracts.</li> </ul> <p>direct AGM(T&amp;C) forward the agreement to DGM(UVA) with the concurrence of DGM(M&amp;E) when received from M/s. Amerasian (Pvt) Ltd.</p> <p>Lift the imposed temporary suspension from awarding of contracts to M/s. Amerasian (Pvt) Ltd except for Uva region subject to,</p> <ol style="list-style-type: none"> <li>1. Rectification of the defected electromagnetic flow meters under the contract RSC(UVA)/DGM(UVA)/NRW/MONARAGALA/2021/164</li> <li>2. Submission of draft maintenance agreement</li> </ol> <p>DPC discussed and determined to direct;</p> <ul style="list-style-type: none"> <li>• DGM (Uva) to proceed the procurement to establish maintenance agreement with the local Accredited Agents for each of the Contracts.</li> <li>• Amend the letter dated 26-06-2025 on the subject of "Lifting of Temporary Suspension" issued to M/s Amerasian (vt) Ltd as "Temporary suspend the awarding of Electromagnetic Flow Meter Contracts to M/s. Amerasian (Pvt) Ltd until obtaining the following requirements/eligibilities and qualification</li> </ul> <ul style="list-style-type: none"> <li>- The manufacturers' Guarantee for Authorization as a Local accredited agent for supply, delivery, installation, testing and maintenance of Electromagnetic Flow Meters and Spare parts for the next three (03) years.</li> </ul>	<p>Electromagnetic Flow Meters and Spare parts for the next three (03) years.</p> <ul style="list-style-type: none"> <li>- Shall have and maintain a workshop and shall have key technical staff (Engineers/Technical Officers/Technicians)</li> <li>- Shall maintain required spare parts stocks."</li> </ul> <p>&amp;</p> <p>Direct DGM(M&amp;E) &amp; DGM(Uva) to confirm to DPC when contractor is satisfy the above requirement</p>
--	--	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

		<ul style="list-style-type: none"> <li>- Shall have and maintain a workshop and shall have key technical staff (Engineers/Technical Officers/Technicians)</li> <li>- Shall maintain required spare parts stocks.”</li> </ul>	
13	M/s. Squire Mech Engineering (Pvt) Ltd.	<p>The Package 3 Contract for Design &amp; Construction of Property Connections and Testing &amp; Commissioning – Kandy City Wastewater Management Project</p> <ul style="list-style-type: none"> <li>• As per the agreement contractor has to complete 9,276 property connections during the contract period. However the contractor has fully completed only 4,612 connections, partially completed 1,563 connections up to January 2025 and 3,101 connections have not been even started.</li> <li>• 5 extensions have been granted since July 2021</li> <li>• Contract was restarted on 01<sup>st</sup> September 2024 and achieved only 7% against the planned 24% as per the revised programme up to 31<sup>st</sup> January 2025.</li> <li>• NWSDB has informed the bidder on this regard many times</li> <li>• Considering the poor progress of the present contract, PMU request to debar M/s Squire Mech Engineering (Pvt) Ltd on awarding newly called tender for Construction of property connection contract of KCWMP</li> </ul> <p>DPC discussed and determined to;</p> <ul style="list-style-type: none"> <li>• Temporary suspend M/s Squire Mech Engineering (Pvt) Ltd for awarding of bids of NWS&amp;DB until satisfactory completion of the project “Design and Construction of Property Connections of Kandy City Wastewater Management Project” Contract No: RSC/C/PC/JICA/KCWMP/2013/01” and inform the contractor.</li> <li>• Direct PD (KCWMP) to inform the DPC when the contract is completed satisfactory.</li> </ul> <p><b>Laying of DI PVC Pipes, Fittings, CI/DI Valves Manhole Covers for Transmission Mains in Gampaha Area.</b></p> <p><b>NWSDB/P&amp;D/CP/A3-7/GOSL/2021/01</b></p> <ul style="list-style-type: none"> <li>• The overall physical and financial progress of the Contract was recorded as 43.79% and 37.81%, respectively, as at 31st May 2025. Furthermore, very poor progress of this Contract has been observed by NWSDB throughout the period, with only 8.22% of the balance work having been achieved over the past</li> </ul>	<p>Temporary suspended M/s Squire Mech Engineering (Pvt) Ltd for awarding of bids of NWS&amp;DB until satisfactory completion of the following projects</p> <p>“Design and Construction of Property Connections of Kandy City Wastewater Management Project” Contract No: RSC/C/PC/JICA/KCWMP/2013/01”</p> <p>and</p> <p>“Laying of DI PVC Pipes, Fittings, CI/DI Valves Manhole Covers &amp; Surface Boxes for Transmission Mains in Gampaha Area” of Contract No. NWSDB/P&amp;D/CP/A3-7/GOSL/2021/01</p> <p>PD (KCWMP) and PD(GAMIWSS) to inform the DPC when the contract is completed satisfactory.</p>

		<p>12 months.</p> <ul style="list-style-type: none"> <li>• Several meetings have been held to expedite the program, and an agreement was made by the Contractor to complete critical work by 30<sup>th</sup> June 2025 to ensure water supply up to Balummahara. The poor performance of the Contractor has severely affected the other IDW scope of work and the overall completion of the project.</li> <li>• It has been noted that the Contractor has already been temporarily suspended from the awarding of Bids until the satisfactory completion of the Kandy City Wastewater Management Project (KCWMP).</li> <li>• Therefore, it is hereby recommended that this period of temporary suspension shall be extended until the satisfactory completion of the Gampaha, Attanagalla, and Minuwangoda Integrated Water Supply Scheme (GAMIWSS), and the same has been forwarded for DPC approval.</li> </ul> <p>DPC discussed and determined to,</p> <ul style="list-style-type: none"> <li>• Continue the existing suspension imposed on M/s. Squire Mech Engineering (Pvt) Ltd for awarding of bids of NWSDB until the satisfactory completion of the Contract “Laying of DI PVC Pipes, Fittings, CI/DI Valves Manhole Covers &amp; Surface Boxes for Transmission Mains in Gampaha Area” of Contract No. NWSDB/P&amp;D/CP/A3-7/GOSL/2021/01</li> <li>• Direct PD(GAMIWSS) to inform the DPC when the contract is completed satisfactory.</li> </ul>	
14	M/s. Vasi Quick Cabs	<ul style="list-style-type: none"> <li>• M/s. Vasi Quick Cabs rejected to present the vehicle for inspection for following bids and couldn't award the bids and several issues were arisen as awarding of below bids couldn't proceed on time, <ul style="list-style-type: none"> <li>- DGM/ESD/Hiring-V/O&amp;M/2024/01</li> <li>- GCWR/HIRING VAN/O&amp;M/ JAELA /2024/10R-1</li> <li>- DGM/P&amp;D/SUV/HV/2024/01</li> </ul> </li> </ul> <p>DPC discussed and determined to;</p> <ul style="list-style-type: none"> <li>• Temporary suspend the awarding of bids to <b>M/s. Vasi Quick Cabs</b> for a period of 06months and inform the bidder and include the name for poor performance list .</li> </ul>	Temporary suspended the awarding of bids to M/s. Vasi Quick Cabs for a period of 06 months from 04/03/2025.
15	M/s Ceegreen Engineering (Pvt) Ltd	<ul style="list-style-type: none"> <li>• Quality of supplied hydrated lime of the following Contracts which were awarded to M/s Ceegreen Engineering (Pvt) Ltd, was failed and details are as follows: <ul style="list-style-type: none"> <li>a) Contract No.: Sup&amp;MM/Chem/HL-Jumbo-</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• Temporary suspended M/s Ceegreen Engineering (Pvt) Ltd for awarding of bids on Hydrated Lime</li> </ul>

		<p>01/2022/22</p> <p>Awarded Quantity: 300MT</p> <p>The 5<sup>th</sup> lot of 60MT failed and the rejected quantity has not been replaced</p> <p>b) Contract No.: Sup&amp;MM/Chem/HL-05/2022/18</p> <p>The 1<sup>st</sup> shipment (1<sup>st</sup> lot) of 380MT and the 1<sup>st</sup> shipment (2<sup>nd</sup> lot) of 209MT failed, and the rejected quantity has not been replaced</p> <ul style="list-style-type: none"> <li>According to information from M/s Ceegreen Engineering (Pvt) Ltd, the 209MT under Contract No: (Contract No: 2022/18) will be replaced by the 2<sup>nd</sup> week of May 2025.</li> </ul>	<p>until successfully completion of the Contracts of 'Sup&amp;MM/Chem/HL-Jumbo-01/2022/22' and 'Sup&amp;MM/Chem/HL-05/2022/18' with replacing rejected materials</p> <ul style="list-style-type: none"> <li>DGM (Sup&amp;MM) to inform the DPC when the contracts are completed successfully.</li> </ul>
16	<p>M/s Sunpower Construction (Pvt) Ltd.(JV)</p> <p>M/s. Sunpower Systems Pvt. Ltd. (JV)</p> <p>M/s. Colombo Consultant (Pvt) Ltd.(JV)</p> <p>George Fischer Haken Plastic Head Office</p> <p>George Fischer Haken Plastic – Site 1</p>	<ul style="list-style-type: none"> <li>Poor performance of the contractors M/s Sunpower Constructions (Pvt) Ltd, M/s Sunpower Systems (Pvt) Ltd and M/s Colombo Consultants (Pvt) Ltd the partners of the joint venture carried out the name M/s Sunpower Constructions (Pvt) Ltd JV, PE pipe supplier M/s Georg Fischer Piping Systems and the manufacturer, M/s DF Hakan Plastic , Turkey</li> <li>Request of General Manger to get action to suspend until the issue is settled with obtaining RPC approval.</li> <li>It shall be DPC and consider as a typing mistake</li> <li>This is a temporary suspension under the list of poor performance contractor which is maintained at Tenders and Contracts Section.</li> <li>Legal proceedings are to be started.</li> </ul>	<ul style="list-style-type: none"> <li>M/s Sunpower Constructions (Pvt) Ltd, M/s Sunpower Systems (Pvt) Ltd and M/s Colombo Consultants (Pvt) Ltd, PE pipe supplier M/s Georg Fischer Piping Systems and the manufacturer, M/s DF Hakan Plastic, Turkey temporary suspended for Procurement Works under NWSDB from 25.06.2025 until further notice.</li> <li>Direct PD (ADNWSP) to inform Tenders and Contracts Section appropriately.</li> </ul>